Alameda Unified School District - Master Planning Process

ID	Task Name	Duration
1	**Education Specifications**	**32 days**
2	Education Program	21 days
3	Building Program	11 days
4	Demographics Update	21 days
5	**Facility Assessments**	**36 days**
6	Historic Alameda High School	36 days
7	Non-Educational Facilities	26 days
8	Campus Master Planning Meetings	86 days
9	Community Outreach Meetings	40 days
10	Prioritization Process	22 days
11	Final Master Plan Presentation to Board	1 day