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Summer Projects Measure C

• Fire alarm projects: Franklin, Longfellow, Woodstock Ed. Center *

• Re-roofing projects: Alameda Academy, Haight

• Playground projects: Edison, Washington• Playground projects: Edison, Washington

• Paving projects: Paden, Bay Farm, Alameda High, Encinal High, 

Longfellow, Washington, Edison

• Acoustics projects: Ruby Bridges, Alameda High

2 Projects are scheduled between June 18th and August 24,2012 unless designated by *



Summer District Facility Projects

• Computer lab upgrade to all sites (This project started in April 2012)

• Food service freezer replacement project

• Demolition of portables at old Island High site• Demolition of portables at old Island High site

• Building temporary egress mitigation structure around Adult school 

and District offices for safety purposes *

• Addition of three portable classrooms at Woodstock Education 

Center for inclusion of Adult School programs

3 Projects are scheduled between June 18th and August 24,2012 unless designated by *



Summer Projects by Site

• Washington to support magnet school initiative 

– Painting interior hallways, exterior add tack boards

– Signage to support new name, lighting up tree and add new bench

– Preventive Maintenance staff blitz

• Bay Farm to support magnet school initiative 

– Two portables paint interior and replace flooring

– Preventive Maintenance staff blitz– Preventive Maintenance staff blitz

• Haight

– Preventive Maintenance staff blitz

– Prepare rooms for new occupants: Special Education Itinerants

• Edison

– Paint one portable exterior 

– Media center install new electrical, data, flooring components to support computer 

lab

4 Projects are scheduled between June 18th and August 24,2012 unless designated by *



Summer Projects by Site

• Alameda High

– Restroom floor repairs in main gym/ west wing

– Room 125 new wall

– Paint, floor repair, heater repair, and phone computer install in sports medicine 

room

– New signage in administration area

– Gyms annual floor cleaning and refinishing project

– Exterior benches installation

– Remove counter in attendance office and repair floor

• Encinal High

– Painting interior 200 bldg select areas

– Annual gym floor cleaning and refinishing project

– Preventive Maintenance staff blitz

– Restroom repair due to vandalism 

5 Projects are scheduled between June 18th and August 24,2012 unless designated by *



Summer Projects by Site

• Woodstock Education Center/Island High 

– Preventive Maintenance staff blitz

– Prepare rooms for new occupants: Adult Education staff

– Room 23 becomes computer lab

6 Projects are scheduled between June 18th and August 24,2012 unless designated by *



Summer Projects by Trades

• Carpenter Shop- Participate in preventive maintenance blitz

– Replacing acrylic windows at select schools 

– Assessing roofs and repairing minor damages

• Electrician Shop- Participate in preventive maintenance blitz

– Cleaning and maintaining breaker boxes, checking electrical rooms for safety 

– Assisting with computer lab upgrade

– Lighting retrofit project at select sites – Lighting retrofit project at select sites 

• HVAC- Participate in preventive maintenance blitz

– Completing preventive maintenance of heating/cooling systems and pumps

• Plumber Shop- Participate in preventive maintenance blitz

– Preventive Maintenance on restroom and plumbing fixtures, irrigation systems

• Preventative Maintenance Technicians

– Assist as scheduled with other trades

– Preventive maintenance blitzes

7 Projects are scheduled between June 18th and August 24,2012 unless designated by *



Summer Projects “Moves”

Summer moves – Phase I
• Moving Special Education staff from portable 23 to Haight.

• Moving two Adult transition Special Education classes from Alameda High school to 
TBD

• Moving Adult Education staff to Woodstock Ed Center

Summer moves – Phase II
• Moving District Office staff to new location TBD• Moving District Office staff to new location TBD

These moves involve assistance with packing and unpacking boxes, 
transition of all phone data systems/ hardware.  May require new 
signage and other furnishings as needed per program.

8 Projects are scheduled between June 18th and August 24,2012 unless designated by *



Summer Projects “Moves”

Custodial deep cleaning will be scheduled and coordinated by custodial 
operations lead for all K-12 District sites and District Office. 

• Classroom furniture will be cleaned

• all rooms will be high and low dusted including blinds 

• White boards and counters, sinks and windows “inside and out” will be cleaned

• Carpet/tile floors will be deep cleaned and refinished as needed

• Restroom  and locker room walls, partition, fixtures and floors will be deep cleaned• Restroom  and locker room walls, partition, fixtures and floors will be deep cleaned

• Kitchen and Cafeterias will be deep cleaned 

• Gyms and Multipurpose rooms will be deep cleaned 

9 Projects are scheduled between June 18th and August 24,2012 unless designated by *


