Board of Trustees Meeting

Alameda Unified School District


Facilities Master Planning

Process Update

28 January 2014







From September 17 Board Meeting:

Elements of a Master Plan

Overview of Master Plan Progress

- Board Direction & Input During Process
- Education Specifications
 - District Education Program (in progress) Final Draft by February
 - QKA Building Program (in progress) Final Draft by February
- Update Demographics
 - Jack Schreder & Associates (in progress)

Overview of Master Plan Progress

- Facility Assessments Complete by Feb. 20th
 - Historic Alameda High School Maintenance Yard & The Warehouse
 - Singleton Ave. (Navy sites)
- Planning Meetings Complete by April 2nd
- Outreach Meetings Complete by May 8th
- Prioritization Complete by May 27th BOE mtg.
- Master Plan Document Complete by June 10th

Suggested Prioritization Process


- Each Site Develops Master Plan Priority Groups
 - Priority One Mandatory Improvements
 - Warm, Safe & Dry Identified in Facilities Assessments.
 - Code required Items (ADA, Energy Requirements, etc.)
 - Priority Two Educational Program Needs
 - Program Specific Improvements to meet Ed Specs
 - Additional Classrooms (when required)
 - Priority Three Other Needs and Desires

Suggested Prioritization Process

- Cost Estimates
 - Concept Estimates by Site and Priority Level
- Outreach Process
 - Community Input on Site Specific Master Plans
- Draft Master Plan Complete and presented to BOE early May
- Board of Education defines District Wide Priorities May 13 or 27
 - Priority One District Wide Mandatory Improvements
 - Priority Two District Wide Program Needs
 - Priority Three District Wide Desired Improvements

Schedule Update

Alameda Unified School District - Master Planning Process



today

